

Clarence Cannon National Wildlife Refuge Habitat Rehabilitation & Enhancement Project Update

Pool 25, RM 261.1-263.8, Pike County, MO

Kat McCain, Ph.D. - USACE

RRAT Coordination Trip

October 8-9, 2014




US Army Corps of Engineers
BUILDING STRONG





**US Army Corps
of Engineers®**
St. Louis District



New Units

North Unit

Riverside Unit

South Unit

● Remove WCS

⊙ New Channel WCS

○ New Culvert

⊕ Diesel Pump Station

● New Subunit WCS

— Restore Meander

⊕ Reforestation

==== Service Access Road

— New Berm

--- Degrade Exterior Berm

--- Partial Degrade

— Maintain Berm

--- Notch Berm

--- Remove Berm

--- Setback

--- New Spillway

0 0.2 0.4 0.8 1.2 1.6 Miles



14 May 2013

Project Update

FY2014:

- Feasibility planning report approved May 2014
- Initiated plans and specifications
- Initiated pre-construction monitoring

FY2015:

- Additional detailed topography collection planned
- 2-4 packages in design, based on funding

FY2016+

- Based on funding, initiate construction



BUILDING STRONG®